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Div i s ion 6 - Lincoln Laboratory 
Massachusetts I n s t i t u t e of Technology 
Cambridge 39 , Massachusetts 
SUBJECT: PLANNING, SCHEDULING AND ADMINISTERING THE AN/FSQ-7 PROGRAM: 
APPROVAL OF BLOCK OUTLINES AND BLOCK SCHEMATICS FOR AN/FSQ-7 
(SUPPLEMENT TO M-2300) 
To: AN/FSQ-7 Engineers 
From: Jay HIT. F o r r e s t e r 
Date : Ju ly 15, 1953 
Approval of Block Out l ines and Block Schematics far AN/FSQ-7 
The general l og i c for the equipment i s being worked out by groups 
of MIT and IBM eng inee r s . This work leads t o a block o u t l i n e which i s then 
turned over to IBM for the development of d e t a i l e d block schematics . When 
these are completed, they w i l l be gone over with MIT engineers before 
adoption as the o f f i c i a l block schemat ics . 
F o r r e s t e r or Evere t t w i l l give the f i n a l approval of the block 
ou t l i ne from which the schematics are t o be made and of the f i n a l block sche -
matics a f t e r cons idera t ion by the Pro jec t High and Group 62 s t a f f . Procedure 
for the t r a n s f e r of r e s p o n s i b i l i t y from MIT t o IBM i s desc r ibed in a sepa ra te 
n o t e . The3e approvals are necessary for the con t inua t ion of the work. 
F o r r e s t e r or E v e r e t t , a c t i ng for the Lincoln Laboratory, w i l l a r b i t r a t e any 
ques t ions where agreement cannot be reached. 
Approvals of block o u t l i n e s and schematics w i l l be c i r cu la t ed t o 
Div is ion 6 group l e a d e r s , Group 62 s t a f f , P ro jec t High, D iv i s ion 2 , AFCRC 
v ia Kromer and the Planning and Control Of f i ce , and the Lincoln D i r e c t o r ' s 
Off ice . 
JWFrgn 
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